

E2ED Year Three Activity Timeline

Activities	Status	Month				
		Sep – Nov 05	Dec – Feb 05/06	Mar – May 06	Jun – Aug 06	Sep 06
Network diagnostic flow test bed for security researchers	Done	█				
Refactor core framework to increase modularity	Done	█	█			
Rework of Framework for 0.5 Release	Done		█	█		
0.5 Release Testing	Done			█		
Email diagnostic tool	Active			█	█	█
Network top-talker analysis tool and add additional base agent functionality (TTL and GUID)	Done		█	█		
Add network flow normalizers	Done				█	
0.5.1 Release testing	Done				█	
Add internal fault and management event capability	Active					█

Major Milestones

- EDDY 0.25 Release (alpha) →
- EDDY 0.5 Release (Munster) →
- EDDY 0.5.1 Release (Sushi) →